COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 05/ 2021

ESTI MATE SUMVARY 08: 07: 56
CONTI D C23420 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 23420- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TIME ALLOW 8/6/2021 FIXED COVPLETI ON DAl
I-70 GLENVWOOD CANYON WALL | MPROVEMENTS PERCENT TI MVE: 7.56 ORI G TIME ALLOW 8/6/2021 FI XED COVPLETI ON DAT
PRQJECT NO. C0702- 398
I-70 GLENWOOD CANYON WALL | MPR
NAME OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
GOULD CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 02/ 28/ 2021 DATE TI ME STARTED 02/16/2021
P. O BOX 130 DATE LET 11/ 12/ 2020 DATE WORK BEGAN 02/ 16/ 2021
6874 HWY 82 DATE AWARDED 11/18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/15/2020 DATE ACCEPTED
GLENWOOD SPRI NGS CO 81601 (970) 945- 7291 DATE NOTI CE TO PROCEED 02/ 16/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 873, 269. 00 PARTI Cl PATI NG $ 32, 990. 50 $ 32,990. 50
AWARD PRQIJECT AMT: $ 1,659, 315.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 1.76% TOTAL EARNI NGS 32, 990. 50 32, 990. 50
FUNDS AVAI LABLE: $ 1,840,278 50 STOCKPI LED MATERI ALS 43,721. 20 43,721. 20
GROSS EARNI NGS 76,711. 70 76, 711. 70
TOTAL CLAI VS $ 0.00 RETAI NAGE -989. 72 -989. 72
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 75, 721. 98 75, 721. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 75, 721. 98 75,721.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 75, 721. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23420-BI D ESTI MATE RUN 03/ 05/ 2021
PRQJECT: C0702- 398 ESTI MATE NO 0001 08: 07: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
134. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
37.00000 0. 000 0. 00
0070 212-00006 Seeding (Native) 0.500 0. 000
ACRE 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0075 212-00032 Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
7, 750. 00000 0. 000 0. 00
0080 213-00007 Mul ching (Wbod Strand) 0.500 0. 000
ACRE 0. 000 0. 00
13, 800. 00000 0. 000 0. 00
0085 240- 00000 W1dlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0090 626-00000 Mobi |'i zati on 1. 000 0. 000
LS 0. 000 0. 00
158, 000. 00000 0. 000 0. 00
0095 626-01113  Public Infornmation Management (Tier 111) 187. 000 0. 000
DAY 28. 000 3, 080. 00
110. 00000 28. 000 3, 080. 00
0100 630-00000 Fl aggi ng 2, 200. 000 0. 000
HOUR 87.000 2,653.50
30. 50000 87.000 2,653.50
0105 630-00007 Traffic Control Inspection 45. 000 0. 000
DAY 3. 000 174.00
58. 00000 3. 000 174.00
0110 630-00012 Traffic Control Managenent 110. 000 0. 000
DAY 8. 000 7,960. 00

995. 00000 8. 000 7,960. 00



CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 23420-BI D ESTI MATE RUN 03/ 05/ 2021
PRQIECT C0702- 398 ESTI MATE NO. 0001 08: 07: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0115 630-80341 Construction Traffic Sign (Panel Size A) 9. 000 0. 000
EACH 3.500 42.00
12. 00000 3.500 42.00
0120 630-80342 Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 14. 000 168. 00
12. 00000 14. 000 168. 00
0125 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0.500 292.50
585. 00000 0.500 292.50
0130 630- 80360 Drum Channel i zi ng Devi ce 36. 000 0. 000
EACH 18. 000 315. 00
17. 50000 18. 000 315. 00
0135 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 3. 000 52.50
17. 50000 3. 000 52.50
0140 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
17. 50000 0. 000 0.00
0145 630-80380 Traffic Cone 100. 000 0. 000
EACH 15. 000 180. 00
12. 00000 15. 000 180. 00
0150 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 1. 000 0. 000
(Tenpor ary)
EACH 0.500 700. 00
1, 400. 00000 0.500 700. 00
0155 700-70010 F/ A Mnor Contract Revisions 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70016 F/ A Fuel Cost Adjustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0165 700- 70023 F/ A On-The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23420-BI D ESTI MATE RUN 03/ 05/ 2021
PRQJECT: C0702- 398 ESTI MATE NO 0001 08: 07: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70111  Project First Program 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 660, 203.00 $ 20, 490.50 $ 20, 490. 50
CAT NO0300 GABI ON WALL | MPROVEMENT

0185 202-00029 Renoval of Gabion 100. 000 0. 000
cY 75. 000 11, 550. 00
154. 00000 75. 000 11, 550. 00
0190 206-00010  Structure Excavation (Special) 112. 000 0. 000
cY 0. 000 0. 00
99. 50000 0. 000 0. 00
0195 206- 00505 Filter Material (Special) 256. 000 0. 000
cY 0. 000 0.00
88. 00000 0. 000 0. 00
0200 206-00510 Filter Material (Class A) 1, 152. 000 0. 000
cY 0. 000 0. 00
93. 00000 0. 000 0. 00
0205 504-05000 Wre Mesh Facing 6,912. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0210 504-06310 Ground Nail (10 Foot) 114. 000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
0215 504-06320 Ground Nail (20 Foot) 110. 000 0. 000
EACH 0. 000 0.00
1, 926. 00000 0. 000 0. 00
0215 MATERI AL ALLOWANCE 504- 06320 MOH#1 0. 000
EACH 100. 000 27, 246. 28

272. 46280 100. 000 27, 246. 28



CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23420-BI D ESTI MATE RUN 03/ 05/ 2021
PRQJECT: C0702- 398 ESTI MATE NO 0001 08: 07: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 GABI ON WALL | MPROVEMENT

0220 602-00210 Wel ded Wre Fabric 3, 072. 000 0. 000
SY 0. 000 0. 00
13. 25000 0. 000 0. 00
0225 607-55104 Wre Mesh (Special) 3, 300. 000 0. 000
SF 0. 000 0. 00
10. 50000 0. 000 0.00
0225 MATERI AL ALLOMANCE 607-55104 MOH#1 0. 000
SF 3, 300. 000 16, 474. 92
4.99240 3, 300. 000 16, 474. 92
0230 641-10000 Shotcrete 204. 000 0. 000
SY 0. 000 0. 00
232.50000 0. 000 0.00

CAT 0300 CURRENT AMT $ 690, 934.00 $ 55,271.20 % 55, 271. 20
CAT NO0301 RUBBER TIRE WALL

0235 206-00010  Structure Excavation (Special) 1, 228. 000 0. 000
cY 0. 000 0. 00
99. 50000 0. 000 0. 00
0240 504-04420 Precast Panel Facing 1, 989. 000 0. 000
SF 0. 000 0. 00
92. 00000 0. 000 0. 00
0245 504- 06320 Ground Nail (20 Foot) 88. 000 0. 000
EACH 0. 000 0. 00
1, 926. 00000 0. 000 0. 00
0250 641-10000 Shotcrete 196. 000 0. 000
SY 0. 000 0. 00
232.50000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 520,232.00 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0255 620-00020 Sanitary Facility 2.000 0. 000
EACH 1.000 950. 00
950. 00000 1. 000 950. 00
CAT 0400 CURRENT AMT $ 1,900.00 $ 950. 00 $ 950. 00

PRQJECT TOTAL CURRENT AMI $ 1,873,269.00$% 76,711.70% 76,711.70



